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In replying please address:

25X1

July 2, 1957

Dear Sir:

Research Order No. 28 under our contract with your orgsniza-
tion is scheduled to expire on July 3, 1957.

A time delay occurred in our conducting the effort under this
Research Order because of security-cleared-manpower difficulties. One
of the personnel who had been active in our effort on Research Order
No. 28 left our organization on relatively short notice., The re-assign-
ment of a staff member to this research program at an appropriate rate
of effort, and obtaining a suitable security clearance for him, has taken
considerable time.

In view of the above, it is hereby requested that the research
period under Research Order No. 28 be extended through October 31, 1957.
No other change would be made in the contract. Because of the reduced
expenditures that have been possible up to this time, it is not currently
expected that an additional appropriation will be necessary as a result
of the proposed extension of the research period.

The extension agreement would be conesistent with our current

contractual arrangements.
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If you should need any additional information, please let us

know. You may direct your inquiries to 25X1

Very truly yours,

25X1

Vice President
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